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● pORC 1&2 complete*

● All readout racks on Platform

 → Only one Purity Monitor rack missing 

● Laser system: Racks @ LArTF

  → ORC'd & cabling nearly complete

● HV system: HV rack @ LArTF

  → procedure for HV FT insertion was tested & 

installation next week

● Cryogenics: no significant welding work 

left. Preliminary safety walk-through.

Great coordination between different 
teams throughout
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Installation Progress

pORC'd in Oct. & read out
pORC'd last Friday



  

Installation Progress

A lot of cabling took place, excited we are almost done!

● Flanges 1-6 properly connected & strain-relieved

● All readout racks cabled up

● NIM logic for beam & external triggers in place

Demonstrate readout stability:

PMT* channel pedestal stability
Over a 7 hour run.

*PMTs off
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Not Just Hardware...

Rack power-up procedures 
developed and documented

Low-level electronics status 
monitoring

GUI for remote rack 
monitoring/operation

GUI for crate power supply 
control.

GUI for Wiener Power Supply Operation



  

Noise Levels BEFORE & AFTER
Power Switch to Kautz Rd Substation

✔ no significant difference

✔ same levels as June

✔ consistent with design goals 

Exercising the Readout

First pORC right before power switch to Kautz Rd Substation.

Took the opportunity to check effects on noise measurements while we tested readout.
Took data evening of Monday, Nov. 3rd and Saturday, Nov. 8th.  

Demonstrated that the electronics on the platform function well and are stable over 
time.



  

The Road Ahead

- Not just installation work. Lots of effort 
developing:

- reconstruction tools
- Smooth DAQ system 
- Online monitoring & Run control
- Calibration efforts: TPC/PMT Calibration, E-field 

mapping w/ Laser

- Cable up remaining flanges (this week)

- Readout the full detector

- Continue working on detector calibration: 
detailed noise/gain studies

- Looking forward to final pORC!

 → December CD4 review! Cool-down in January!

It Works!
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